

June 2, 2017

Dear Airport User/Tenant/Hangar Owner,

The Idaho Falls Regional Airport is currently reconstructing portions of Taxiway A. This construction project is the first phase in a multi-year Federal and Local funded grant project that will ultimately include the reconstruction/rehabilitation of Taxiway A and its associated connectors, as well as the reconfiguration of Taxiway C, and the pavement maintenance and re-numbering of Runway 02-20.

The current year project will only include Taxiway A as depicted below:




Phase 1 of the current project is underway as noted on the map below:



This phase is currently scheduled from now through July 14, 2017.

Phase 2 is depicted on the map below:



Phase 2A* of the project is currently projected to take place from July 24-August 21.

Taxiway F will be CLOSED during Phase 2A.

**Aircraft operators affected by the Taxiway F closure are encouraged to contact Airport Administration if they require assistance relocating aircraft during Phase 2A.*

Phase 2B of the project is currently projected to take place from July 24-September 5.

Phase 3 is depicted on the map below:



Phase 3 of the project is currently projected to take place from September 6-September 17.

It will be crucial to the safe operation of all aircraft and ground vehicles during this period to regularly check NOTAMs and verify areas that are closed prior to entering Taxiway A.

The safety of the construction team, ground vehicle operators, and the Airport users is the utmost priority and we appreciate your cooperation and support while we continue to make these critical improvements to the infrastructure at IDA!

If you have any questions, please contact Airport Operations at 208-612-8267.

